33" & Talmage Project Update No. 6

09 May 2012
TALMAGE AVENUE RECONSTRUCTION ACTIVITIES o
May 9 to May 16 Please foI_Iow all safety directions from
Schedule: construction personnel.
1. Pavement removal, utility work and grading will continue this . L
week on Talmage Avenue. All dates and construction activities are
2. Storm Sewer work is complete on Talmage. weather dependent.
3. Water work is 70% complete on Talmage.
Activities: This update is part of a series of
1 The project trailer was relocated to 33" Ave on April communications to inform stakeholders about
25, the 33™ & Talmage paving project.
2. The entire street will be removed from 29" Av east to
rd FOR MORE INFORMATION CONTACT: Tracy
337 Av. : : ; . :
. I Lindgren, Project Manager, City of Minneapolis,
3. The gravel/soil layers present under the existing street 612. 290.5898
will be the driving surface for property access during removal Or visit the project website:
operations. _ http://www.ci.minneapolis.mn.us/public-works
4, Property owners will be contacted to ensure access
during this removal phase.
5. Property owners will be contacted by service providers
regarding utility work that may affect natural gas and water
service.
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